SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 4:32PM
Client Name: CalTrans
&Gftrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
) 04-0120F4
D #: Const Calendar Day: Date: - -
iary 161 onst Calen a.r ay 378 .ae 21-Sep 2019 Tue%;day 04-SE-80-13.2/13.9
Inspector Name: Mathur, Lalit Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  05:30 pm Break: Over Time:  02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 13-Jan-12 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 50 - 60 4PM 50 - 60
Precipitation 0 Condition

Working Day If no, explain:

04-0120F4 Bid Item: 034
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-GTT.034

E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-CON.038

E Line W2 Cap Place & Cure Concrete

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-FPC.038

E Line W2 Cap Form & Pour Closure Joint

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-CON.038

W Line W2 Cap Place & Cure Concrete

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-FPC.038

W Line W2 Cap Form & Pour Closure Joint

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

X-E2C-ESF.038

E-W Line Cross Over E2 Cap Erect Shoring & Falsework

04-0120F4 Bid Item: 049
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.049

BAR REINFORCING STEEL (BRIDGE)(EPOXY COATED)

[ ]
"'h/i ddrRptbyBiditem

Page 1 of 6




Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 161  Date: 21-Sep-2010 Tuesday

04-0120F4 Bid Item: 055
AMERICAN BRIDGE/FLUOR, A JV

W-L07-000.055

W Line Lift 07 Furnish structural steel (bridge box girder)

04-0120F4 Bid Item: 055
AMERICAN BRIDGE/FLUOR, A JV

W-L08-000.055

W Line Lift 08 Furnish structural steel (bridge box girder)

04-0120F4 Bid Item: 055
AMERICAN BRIDGE/FLUOR, A JV

E-L07-000.055

E Line Lift 07 Furnish structural steel (bridge box girder)

04-0120F4 Bid Item: 055
AMERICAN BRIDGE/FLUOR, A JV

E-L08-000.055

E Line Lift 08 Furnish structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L01-OBG.056

E Line Lift 01 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L01-OBG.056

W Line Lift 01 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-OBG.056

W Line Lift 02 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-OBG.056

W Line Lift 03 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-OBG.056

W Line Lift 04 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L05-OBG.056

W Line Lift 05 OBG Erect structural steel (bridge box girder)
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 161  Date: 21-Sep-2010 Tuesday

04-0120F4 Bid ltem: 056 W-L06-OBG.056 W Line Lift 06 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 056 W-L07-OBG.056 W Line Lift 07 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L02-OBG.056 E Line Lift 02 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L07-ALB.056 W Line Lift 07 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

Di ary: Dispute
General Comments 056 W-LO7-ALB.056

CCO 153 Hinge K Bearings Machining in the Field

-ABF continues to perform machining the Hinge K Pipe beams.

-On Saturday 9/18/10, it finished machining the 2nd pipe beam and started to set up for the erd pipe beam.
-1t started to machine the 3rd pipe beam.

-1t continues to machine the 3rd pipe beam.

]

Erect Deviation Saddle Erection Activities (Item 60)

-ABF surveyors are taking elevations.

-As of now, it is witihn 15 mm max. at one point.

-ABF continues working on Deviaiton Saddle W2W 3 to get ready for erection.
-ABF continues checking W2W 1.

-Pier 7 Activities (Item 55)
-ABF continues working on Lifts 8-W and cross beams CB-9 and CB-10.

Activities at Site (Item 56):

-ABF the OBG Lift 7-W on Saturday 9/18/10.

-ABF installed the seismic stops yesterday.

-Today ABF is preparing for welding of the top deck.

Shear Leg Crane and Lifting Hook Activities
The Shear Leg Crane was not used.
-The Lifting Frame is at Pier 7.

-Miscellaneous Activities
-Attended Bill Casey’s Staff Meeting at 8 AM.
-Paul, Jason, Thanh, Philip, Lalit, Tai-Lin and David Bradd attended.

04-0120F4 Bid Item: 056 W-LO7-WEL.056 W Line Lift 07 Weld
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 161  Date: 21-Sep-2010 Tuesday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-LO7-CWT.056

W Line Lift 07 Counter Weight Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L08-OBG.056

W Line Lift 08 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-OBG.056

E Line Lift 03 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-LO5-CBM.056

E-W Line Cross Over Lift 05 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L06-CB1.056

E-W Line Cross Over Lift 06 Cross Beam 1

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L07-CB1.056

E-W Line Cross Over Lift 07 Cross Beam 1

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-OBG.056

E Line Lift 04 OBG Erect structural steel
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 161  Date: 21-Sep-2010

Tuesday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L05-OBG.056

E Line Lift 05 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L06-OBG.056

E Line Lift 06 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO6-ALB.056

E Line Lift 06 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO6-WEL.056

E Line Lift 06 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L07-OBG.056

E Line Lift 07 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO7-ALB.056

E Line Lift 07 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO7-WEL.056

E Line Lift 07 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L08-OBG.056

E Line Lift 08 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L08-ALB.056

E Line Lift 08 Align & Bolt
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item
Diary #: 161  Date: 21-Sep-2010

Tuesday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO8-WEL.056 E Line Lift 08 Weld

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-E2C-ESA.060 E Line E2 Cap East Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

W-E2C-ESA.060 W Line E2 Cap East Saddle
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